



Scope and Sequence

Company	Scope	Date
Menlo Construction	Pick up tile from CFM	7/17
Countertop Company	Go to quartz fabricator to choose remnant	7/20
Menlo Construction	Demo	7/20-7/21
Plumbing Company	Plumbing Rough-in	7/22 (confirmed)
Menlo Construction	Framing and substrate	7/22 - 7/23
Menlo Construction	Shower pan test	7/24
Menlo Construction	Set tile/grout/ set vanity	7/27 - 8/20 (tentative)
Countertop Company	Template quartz	8/21 (tentative)
Plumbing Company	Set trims	8/24 (confirmed)
Countertop Company	Install quartz	8/28 (tentative)